
Background: Background: Background: 
1990s:  Lakes  Eucha  and  Spavinaw  (water  supply  for 

Tulsa  area)  begin  to  have  algae  blooms  and  taste/ 
odor issues. 

1997:  Clean  Lakes  Study  determines  that  excessive 
phosphorus  loading  to  Lake  Eucha  is  cause  of 
problems; animal waste  is  one  of  the  likely  sources 
of this phosphorus. 

1998­2003:  OCC  implements  a  demonstration  project 
in Beaty Creek watershed (a subwatershed). 

2003­2008:  OCC begins a project to encompass the entire 
Spavinaw Creek watershed. 

Project Planning: Project Planning: Project Planning: 
Objective:  To demonstrate the effectiveness of BMPs 
in improving water quality by reducing the amount of 
nonpoint source pollutants entering the watershed. 
Funded  through  EPA  Clean  Water  Act  Section  319 
grants that require a 40% nonfederal match.  The 1998 
Beaty Creek Watershed project totaled $1,938,856; the 
2003  Spavinaw  Creek  Watershed  project  totaled 
$3,425,729. 
Partnered  primarily  with  the  Delaware  County 
Conservation District and the local USDA­NRCS. 
Locally­led  effort:    Hired  local  project  staff  to 
coordinate  project.    Based  practices  and  cost­share 
rates  on  the  advice  of  a  watershed  advisory  group 
representing  local  interests,  like  landowners, 
producers, poultry integrators, and public land trusts. 
Practices  were  targeted  towards  most  significant 
sources  in  “hotspot”  areas  based  on  computer 
modeling by OSU.  Practices included: 

• Riparian Area Establishment & Management 
• Streambank Stabilization 
• Animal Waste Storage Facilities / Composters 
• Pasture Establishment & Management 
• Proper Waste Utilization (proper litter usage) 
• Heavy Use Areas 
• Rural Waste Systems 

The  Spavinaw  Creek  /  Beaty  Creek  Watershed  Implementation  Projects  showcase  the  successful  partnership 
between  local  landowners,  conservation  districts  (CD),  the  Oklahoma  Conservation  Commission  (OCC),  the 
USEPA,  and  the  NRCS.  Lakes  Eucha  and  Spavinaw  and  the  feeder  streams  have  bacteria  and  nutrient 
(phosphorus)  impairments.    Installation  of  Best  Management  Practices  (BMPs)  from  2001­2007  by  over  200 
landowners  has  resulted  in  a  66%  decrease  in  expected  total  phosphorus,  as  well  as  significant  reductions  in 
bacteria.  This project has been nationally recognized by the USEPA for significantly improving water quality. 

Reducing nonpoint source pollution in the State of Oklahoma 
through planning, implementation, education, and monitoring. 
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Spavinaw Creek project (2003­2008): 
160 cooperators; approx. 26% of acreage 
$2,337,441 of practices installed, total: 

◊ $147,904 from State funds 
◊ $1,184,437 from Federal 319 funds 
◊ $1,005,100 from landowners (43%) 

Project Implementation: Project Implementation: Project Implementation:  The 2003 Spavinaw Creek project has enhanced the implementation in Beaty 
Creek; Beaty Creek landowners have continued to install practices and have kept practices in place. 

Beaty Creek project (1998­2003) 
89 cooperators; approx. 50% of acreage 
$1,468,727 of practices installed, total: 

◊ $495,800 from State funds 
◊ $546,615 from Federal 319 funds 
◊ $426,311 from landowners (29%) 

Responsible Care for Oklahoma’s Natural Resources



Best Management Practices 
(BMPs) installed through both projects include: 
• 485 acres of protected riparian area and field buffers established 
• 55 acres of critical area planting for streambank stabilization 
• 49 waste storage facilities and 14 cakeout houses 
• Pasture improvement through installation of 398,241 linear feet of cross­ 

fence; planted over 2,600 acres of pasture that was formerly either cropland 
or poorly vegetated pasture; installed 188 water tanks, 49 ponds, and 60 
wells to optimize pasture usage 

• Approximately 28,236 tons of litter applied properly (after soil test) or 
moved out of watershed 

• 128 heavy use areas installed 

Project Monitoring and Results: Project Monitoring and Results: Project Monitoring and Results: 
• Paired  Watershed  Design:    Used  automated  samplers  to  monitor  a  site  on  Beaty  Creek,  where  BMPs  were 

installed as part of 319 projects from 2000­2008, and a “control” site on Little Saline Creek, where no BMPs were 
implemented through the 319 project.  The comparison of data from the control watershed to the data from Beaty 
Creek allows estimation of the effect of BMPs while controlling for environmental variability. 

• Automated  samplers  collect continuous  flow­weighted data;  this allows statistically  robust analysis of nutrient 
loading. 

• 2006 analysis of data showed 31% reduction in phosphorus load in Beaty Creek (2 years post­implementation) 
• 2008 analysis of data shows 66% reduction in phosphorus load in Beaty Creek (4 years post­implementation) 

as compared to what would have been expected without the installation of BMPs. 
• Beaty Creek, where BMPs were implemented, had significant  reductions  in average nutrient  loading four years 

after implementation, while Little Saline Creek, the control watershed where no BMPs were implemented through 
the 319 program, had increased nutrient loading: 

For additional Information, contact: 
Shanon Phillips, Acting Director 
Water Quality Division 
(405) 522­4500 

Visit our website at: www.conservation.ok.gov 
†Oklahoma’s nationally recognized Water Quality successes can be viewed at http://www.epa.gov/nps/success/ 

Winter feeding facilities and water 
tanks keep livestock and manure out 
of streams. 

Oklahoma’s Nonpoint Source Management Program at Work 

Observed Average Total Phosphorus Load (lbs/week) 
Beaty Creek (project area)  Little Saline Creek (no BMP implementation) 

Calibration 
(1999­2001) 

Post­Implementation 
(2003­2007)  Change  Calibration 

(1999­2001) 
Post­Implementation 

(2003­2007)  Change 

139.0  116.9  ⇓  30.8  48.5  ⇑ 

• Bacteria  levels have been significantly  reduced since BMP implementation; Beaty Creek was removed from the 
impaired list in 2006 for E. coli bacteria. 

• Spavinaw  Creek  is  being  monitored  in  a  similar  way  as  Beaty:    Saline  Creek  and  Flint  Creek  are  control 
watersheds  and  will  be  compared  to  Spavinaw  to  assess  the  effects  of  BMPs.  Similar  load  reductions  are 
expected in Spavinaw Creek within a couple of years, after the maturation of BMPs. 

Continuing efforts in the Spavinaw Creek watershed: Continuing efforts in the Spavinaw Creek watershed: Continuing efforts in the Spavinaw Creek watershed: 
• 2008 Spavinaw Creek Project – Projected implementation total $716,000* through 2010 

(*includes expected $200,000 landowner contribution, approx. 40%) 
• Conservation Reserve Enhancement Program  (CREP)  –  $20.6 million to protect riparian areas in the Illinois 

River and Eucha/Spavinaw watersheds  for at  least 15 years;  City of Tulsa has pledged at  least $1.25 million  for 
permanent easements. 

To see success, it takes long­term commitment from landowners and government.†


